ECS Configuration Change Request Page 1 of Page(s)

1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6. Rm #: | 7. Dept.

Darryl M. Washington 1/14/03 03-0027 — x0734 2079 SE

8. CCR Title: Install AMASS 5.3.1 in the PVC

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 01/27/03
Darryl M. Washington /s/  1/9/03 IN CCR
13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
fill in Block 27).
) Other .
Carolyn Whitaker /s/  1/9/03 Routine
16. Documentation/Drawings Impacted (Review and submit 17. Schedule 18. CI(s) Affected:
checklist): Impact:
19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
6A None - Under 100K

22. Source Reference: OONCR (attach)  [JAction Item [Tech Ref. [JGSFC [XlOther:

23. Problem: (use additional Sheets if necessary)

As part of the ongoing testing of the STK 9940B drives in the PVC, the drives will require an Operational Test (Phase Il) before
deployment to the DAACs. The test 9940B drives must be moved from the PVC Prototype LAN (ptdrg03), to the PVC Operational
LAN (p0Odrg04). The AMASS host in the PVC must be upgraded to accommodate the new fibre channel drives. AMASS version
5.2.1 must be upgraded to AMASS 5.3.1. This version must be installed on all AMASS hosts in the PVC.

24. Proposed Solution: (use additional sheets if necessary)
Install AMASS 5.3.1 on all AMASS hosts in the PVC (p0drg04; pOdrg01 & pOacgO05).

25. Alternate Solution: (use additional sheets if necessary)

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)

The Phase Il Operational Load testing of the 9940B drives is required before delivering the 9940B drives to the DAACs. Delaying the
Operational Testing of the drives will severely delay the delivery of the 9940B drives, as well as some dependent COTS deliveries
(STK 9940B drives; ACSLS 6.1; AMASS 5.3.1; IRIX 6.5.17)

27. Justification for Emergency (If Block 15 is “Emergency”):

28. Site(s) Affected: (JEDF [XIPvC [JVATC [JEDC [0 GsFc [LaRCc [CINSIDC [IsMc [ak [apL
[(JEoc [1IDG Test Cell []Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

32. EDF/SCDV CCB Chair (Sign/Date): Disposition: App/Com. Disapproved Withdraw Fwd/ESDIS ERB

Byron V. Peters /s/ 1/15/03 FWA/ECS

33. M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO1JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O




ADDITIONAL SHEET

CCR #: 03-0027 Rev: — Originator: Darryl M. Washington
Telephone: xo0734 Office: 2079

Title of Change: Install AMASS 5.3.1 in the PVC

As part of the ongoing testing of the STK 9940B drives in the PVC, the drives will require an Operational Test before deployment
to the DAACs. The test 9940B drives must be moved from the PVC Prototype LAN (ptdrg03), to the PVC Operational LAN
(p0drg04). The AMASS host requires fibre channel interface cards to accommodate the new drives. The fibre channel cards
(slots 20 & 21) that were used for the prototype testing will be moved from ptdrg03 to p0drg04. The drives will use the same STK
Powderhorn silo that was used for the prtototype testing. This will require a rerouting of the cables to run from the drives to the
new AMASS host. AMASS 5.3.1 must be installed on all AMASS host in the PVC (pOacg05; pOdrg01 & p0drtg04). ACSLS has
already been upgraded, and will require a reconfiguration to accept the 9940B drive on the new AMASS host (pOrdg04). A
simmulated load test will be require from the Test Support Group to execise the drives in a DAAC environment.

CMO01AJAQO Revised 8/2/02 ECS



